CMSI 401 Project Status Sheet

Fall 2005

Name: Gather - Aristotle Kaporis, Dan Ruskin, Luca Piccinini, Ivana Krajina, Greg Forston

Date: 10/29/26

Project Name: Gather

Period Covered: 10/16/26 - 10/29/26

Accomplishments since last report:

 Backend:

- Began work on "scraping" or data collection function for assignments and research on proper, consistent data formatting to be best used by the LLM
- Contacted ITS about brightspace access, trying to begin a formal process for the integration.
- Built out basic OAuth flow in preparation for ITS review.
- Some basic CRUD functions build out for accounts, and assignments.

 Frontend:

- Developed home page
- created dashboard
- created mockup calendar as a placeholder

 Design:

- Homepage and a couple mockups made.
- Site theme decided on

 Fun?: couldn't find a time where all members can meet (** team bonding this following week :))

Scheduled tasks to be done by next report:

Backend:

- Recontact ITS, they still haven't responded to our message.
- Build out endpoints to gather enrollment information and class information using Brightspace API, in preparation of a test with ITS.

 Frontend:

- Implement color palette we agreed upon
- Implement some of the designs that have been made (ex. calendar, logo of the webpage, etc.)

 Design:

- Implement more interactive elements from the design plans
- Develop important features for widgets

- Begin settings page design

Noteworthy risks, concerns, or problems:

- Some sources said that some of the endpoints we are going to need from the Brightspace might not work with OAuth 2.0 flow. Will need to verify to see if we need to use :core permission. That would be an issue.
- Greg got sick again, and with events coming up we may struggle to find collective time to work