CMSI 401 Project Status Sheet

Fall 2005

Name: Gather - Aristotle Kaporis, Dan Ruskin, Luca Piccinini, Ivana Krajina, Greg Forston

Date: 10/15/26

Project Name: Gather

Period Covered: 10/1/26 - 10/15/26

Accomplishments since last report:

- ☑ Setup Firebase and Github implementation
- ☑ Written SRS and SDP
- ☑ React environment setup
- ☑ Met multiple times to discuss the design
- ☑ Created Logo

Scheduled tasks to be done by next report:

- ☐ Setup Playwright and Postman
- ☐ Setup individual environments
- ☐ Ideate on theming
- ☐ Pull site references
- ☐ First site rendering
- ☐ Follow-up on Brightspace API access

Noteworthy risks, concerns, or problems:

- ☑ Risk / problem 1 One of our group members, Greg, has come down with a sickness has been unable to do any work so we have been down a man. But we should be good now; we had to delegate his work.
- ☑ Risk / problem 2 Luca received an email on how to access and handle the Brightspace API, however, the information is dense and hard to parse. We will need to spend time developing an understanding of the system.
- ☐ Risk / problem 3 Everyone has their own device and setup, which may cause issues with parity across platforms. We have not encountered any yet, but everyone's development environment is slightly unique.