CMSI 401 Project Status Sheet

Fall 2026

Name: Gather - Aristotle Kaporis, Dan Ruskin, Luca Piccinini, Ivana Krajina, Greg Forston

Date: 11/12/26

Project Name: Gather

Period Covered: 10/29/26 - 11/12/26

Accomplishments since last report:

- Test Brightspace API OAuth working
- Can fetch assignments, courses, quizzes, and discussions
- Brightspace API Usage properly logged
- Finished initial PDF text extraction, preserving data in a structured format, and local tests for extractions and invalid file inputs

Scheduled tasks to be done by next report:

- Finishing the review flow for assignments so users can approve assignments found off of Brightspace.
- Once reviewed, assignments should be saved.
- Finish website scraping and cleaning of relevant course information to prepare PDF and website data for the LLM.
- Redesign and implement new homepage, and have settings page designed.

 Setting up task format and apply it to DB

Noteworthy risks, concerns, or problems:

- Ensuring that we can get a free LLM to process our unstructured textual data